

FY01 Neutrino Factory and Muon Collider Collaboration Budget

Area	Total (\$K)	BNL (\$K)	FNAL (\$K)	LBNL (\$K)	ANL (\$K)	IIT (\$K)	U-Miss (\$K)	Princeton (\$K)	UCB (\$K)	UCLA (\$K)	ORNL (\$K)	NHMFL (\$K)	Jlab (\$K)	Cornell (\$K)	Iowa (\$K)
Targetry	1075														
Target Studies	400	300						50			50				
AGS Operations	200	200													
AGS Beamline Upgrade	110	110													
Magnet Systems	255	225						30							
RF Systems	35	5		30											
Target Simulations	75	40			25			10							
MUCOOL	1045														
Cavity testing (805 MHz)	505		455				50								
Test Lab (201 MHz)	200		200												
Cavity window R&D	140		140												
RF cavity (201 MHz)	120		20	100											
Solenoid (201 MHz)	80			30								50			
Induction Linac	0														
Diagnostics	330		30		180		20	25		65					10
Beam Simulations	290	50			30	60		30	90	30					
Proton Driver	0														
Feasibility Study-II	290														
Target	130	30									50	50			
Phase Rotation & Cooling	100	50		50											
Acceleration	10												5	5	
Visitors	50	50													
Project Office	50			50											
Reserve	100			100											
Sum	3180	1060	845	360	235	60	70	145	90	95	100	100	5	5	10
<i>FY00 comparison</i>	<i>4685</i>	<i>1818</i>	<i>1319</i>	<i>528</i>	<i>305</i>	<i>157</i>	<i>68</i>	<i>240</i>	<i>120</i>	<i>130</i>					

M. Zisman
Project Manager

Budget Notes

The budget was prepared based on requests submitted by the R&D leaders and others. Changes were made to reach the actual funding level (\$3.18M). Comparison with last year's distribution is shown. The budget reflects the following priorities: target experiments at BNL, 805 MHz cavity testing, 201 MHz cavity design and lab setup, completion of Feasibility Study-II, and ongoing simulation effort.

Targetry

Target Studies: Reduce ORNL request for C target work

Magnet Systems: Do not fabricate either coils or power supply

RF Systems: Stop 8973 work; defer all other RF activities

MUCOOL

Cavity Testing (805 MHz): Reduce request in view of progress toward completion

Test Lab (201 MHz): Use base program funds; do only what's needed to "stake out the territory"

Cavity (201 MHz): Complete design; defer procurements until FY02 (these are short lead time items)

Induction Linac

Design effort: Defer prototype design and fabrication

Diagnostics

Design effort: Cover Norem here; include new university groups

Beam Simulations

Defer new FNAL postdoc; use carryover funds to fund one-year appointment of Russian visitor; support IIT postdoc to work on cooling simulations with Lebrun

Project Office

Budget and Planning: Support for engineer and budget person to monitor R&D (new item)